

COURSE SYLLABUS

BACHELOR OF SCIENCE IN INFORMATION SYSTEMS (BSIS)

IS PROJECT MANAGEMENT 2

Year & Section	4th Year – Section E
Course	IS PROJECT MANAGEMENT 2
Course Code	PROMAN413
Program	Bachelor of Science in Information Systems (BSIS)
Year & Section	4th Year – Section E
Course Type	Major / Project Management Course
Suggested Term	Second Semester / Senior Year
Credit Units	3 Units
Prerequisite	IS Project Management 1

I. Course Description

IS Project Management 2 focuses on the planning, execution, monitoring, control, and completion of Information Systems projects. Students apply project management principles, scheduling, resource management, risk management, quality management, stakeholder communication, and project monitoring techniques to manage an IS project from implementation through final delivery.

II. Course Learning Outcomes

ILO	At the end of the course, students should be able to:
ILO 1	Develop and maintain a comprehensive project management plan for an Information Systems project.
ILO 2	Apply project scheduling, resource allocation, and cost management techniques in managing project activities.
ILO 3	Identify, assess, and manage project risks, issues, and changes using appropriate project management tools.
ILO 4	Monitor project progress and evaluate performance against approved scope, schedule, cost, and quality requirements.
ILO 5	Communicate project status, decisions, issues, and deliverables effectively to stakeholders and project team members.
ILO 6	Complete, present, and evaluate an Information Systems project using appropriate project management documentation and practices.

III. Weekly Topics and Syllabus Mapping

Week	Topic / Lesson	Learning Activity	Assessment
1	Project Management Review and Project Initiation	Review project objectives, scope, stakeholders, and approved project documents	Project review checklist
2	Project Management Planning	Develop and review scope, schedule, resources, and management plans	Project management plan
3	Work Breakdown Structure and Scheduling	Create or refine WBS, milestones, dependencies, and project schedule	WBS and schedule
4	Resource and Team Management	Assign responsibilities and manage project resources and team roles	Resource plan / RACI
5	Cost and Budget Management	Prepare and monitor project budget and cost estimates	Budget exercise
6	Risk Management	Identify, analyze, prioritize, and plan responses to project risks	Risk register

Week	Topic / Lesson	Learning Activity	Assessment
7	Quality Management	Define quality criteria and establish project quality assurance and control activities	Quality plan
8	Midterm Project Evaluation	Present current project status, accomplishments, issues, and risks	Midterm project evaluation
9	Project Monitoring and Control	Track progress, schedule, resources, deliverables, and performance indicators	Progress report
10	Change and Issue Management	Evaluate change requests and manage project issues and corrective actions	Change / issue log
11	Stakeholder and Communication Management	Prepare status reports and stakeholder communication activities	Communication plan / status report
12	Project Documentation and Reporting	Compile project records, reports, decisions, and supporting documentation	Documentation draft
13	Project Completion and Closure Planning	Review deliverables, acceptance requirements, lessons learned, and closure activities	Closure checklist
14	Final Project Monitoring and Readiness	Verify project outputs, documentation, quality, and presentation readiness	Final readiness review
15	Project Presentation	Present project management process, outcomes, issues, and lessons learned	Project presentation
16	Final Defense and Submission	Defend project management outputs and submit final requirements	Final defense/submission

IV. Learning Resources

- Course modules and instructor-provided materials
- Approved IS project proposal and project management documents
- Project management templates, scheduling tools, and monitoring instruments
- Risk, quality, communication, and project evaluation instruments
- Institutional guidelines for Information Systems projects

V. Assessment Methods

Assessment Component	Percentage
Project planning and management outputs	25%
Project monitoring, risk, and quality management	20%
Project documentation and reporting	20%
Presentation and project demonstration	15%
Final defense and submission	20%

VI. General Requirements

Students are expected to participate in consultations, complete assigned project management outputs, maintain updated project documentation, monitor project progress, manage identified risks and issues, communicate project status, and submit the required final project management documents according to the instructor's approved schedule.

VII. References

References may include approved course materials, institutional project management guidelines, project management standards and guides, software documentation, research articles, and other resources identified by the instructor.

IS PROJECT MANAGEMENT 2 – PROMAN413

BSIS 4th Year – Section E